

May 2012						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15 6:30PM Full Cast Read Through	16 6:30PM Full Cast Read Through	17 6:30PM Full Cast Read Through	18	19
20	21	22 6:30PM Mechanics, Puck A1S2, A3S1 (p48-53), A4S2	23 6:30PM Bottom, Puck, Oberon, Titania, First Fairy A2S1 (p22-32), A3S1 (p53- 57), A4S1	24 6:30PM Royalty, Egeus, Philostrate, Lovers A1S1, A4S3, A5S1 (p102- 108)	25	26
27	28	29 6:30PM Lovers, Puck A1S1 (p12-16), A2S1 (p32- 35), A2S2 (p40-47)	30 6:30PM All Except Fairies & Puck A5S1 (p108-122)	31 6:30PM Lovers, Puck, Oberon A3S2		

June 2012						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5 6:30PM All Except Fairies & Puck A5S1 (p108-122)	6 6:30PM Puck, Oberon, Titania, First Fairy A2S1 (p35-37), A2S2 (p38- 40), A5S1 (p122-125)	7 6:30PM Lovers Various Scene Work	8	9 1:00PM Fairies, Puck, Oberon, Titania A2S1 (p25-30), A2S2 (p38- 39)
10 OFF BOOK THIS WEEK	11	12 6:30PM Act II Blocking	13 6:30PM Act I Blocking	14 6:30PM Act III Blocking	15	16 1:00PM Fairies, Titania, Bottom A3S1 (p53-57), A4S1 (p87- 92)
17	18	19 6:30PM Act V Blocking	20 6:30PM Act IV Blocking	21 6:30PM Act 3&4 Run	22	23 1:00PM Fairies, Puck, Oberon, Titania, Bottom Fairy Blocking and Choreography
24	25	26 6:30PM Act 2 Run	27 6:30PM Act 1 Run	28 6:30PM Act 5 Run	29	30 1:00PM Fairies, Puck, Oberon, Titania, Bottom Fairy Blocking and Choreography

July 2012						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 6:30PM FULL RUN	3 6:30PM FULL RUN	4	5 6:30PM FULL RUN	6 6:30PM FULL RUN	7 5:00PM PERFORMANCE Lincoln Commons
8	9	10	11 Pickup Rehearsal	12	13	14 5:00PM PERFORMANCE Bell Rock Park
15	16	17	18 Pickup Rehearsal	19	20	21 5:00PM PERFORMANCE Coytemore Lea Park
22	23	24	25 Pickup Rehearsal	26	27	28 5:00PM PERFORMANCE Fellsmere Pond
29	30	31	30	31		

ALL WEEKDAY REHEARSALS AT SALVATION ARMY, MAIN STREET. ALL SATURDAY REHEARSALS AT OAK GROVE COMMUNITY BUILDING, GROVE STREET,  
 Printed on 5/21/2012 Rev 5